
State of Wisconsin/Department of Transportation 
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: September 30, 2005 

 
Project ID 0092-00-03 
Project Title Evaluation of Storm Water Treatment Technologies for Highway Run-Off 
 
Approved Starting Date (Contract Date): 8/30/2000 
Estimated Completion Date: March 15, 2006 (revised again, new target date for final report) 

 
Primary Investigator: Judy A. Wierl, United States Geological Survey, [jawierl@usgs.gov] 608-821-3874. 
WisDOT Technical Contact: Robert Pearson, P.G., (608) 266-7980, Rm 451 
Administrative Contact:  Nina McLawhorn 
 
Description:  This study evaluates the efficiency of two storm water treatment devices.  The devices treat water draining off the 
elevated freeway deck in Milwaukee (I94 @ Milwaukee River).  The focus is determining the ability of the treatment devices to 
remove pollutants.  Information on the maintenance needs for these devices is also being gathered. 

Project Cost: $116,000 

** Revised Budget = $75K (original FY00)+$5K (construction contingency FY02)+$36K(additional monitoring FY03)  
Expenditures for current quarter: $7,500 (invoices paid during reporting period) 
Total Expenditures to date:  $102,087 (through reporting period June 2005) 

 
Percent Complete: 95% 
 
Progress This Quarter:  (Includes project committee meetings, work plan status, contract status, significant progress, etc.) 
 

• Final payment approval (9/8/05) for USGS to complete report (PO#TRE 3371903). 
• USGS completed rough draft of final report (8/2/05) for review by primary researchers (Pearson – DOT/Bannerman – DNR) 

and is waiting for review comments. 
• Received final invoice from State Lab (WSLH) for water quality testing, but again there were errors in billing.  Notified 

(9/14/05) WSLOH to correct and resubmit final bill for the amount of $8,872.65 (payment will be made when corrected). 
 
Work Next Quarter:  (Includes project committee meetings, work plan status, contract status, significant progress, etc.) 
 

• Continue coordinating with TD2 Marquette Team regarding status of treatment devices.   
• Resolve corrected invoice with WSLOH and make final payment ($8,872.65). 
• Send project extension agreement to USGS by 10/20/05 for extension to March 31, 2005. 
• Pearson/Bannerman to meet (11/9/05) with USGS to provide formatting and  review comments for rough draft prior to 

sending formal Draft 1 for WisDOT TOC review. 
 
Revised schedule for report preparation and completion as follows:  

1) Draft 1  - November 30, 2005 due date.  WisDOT internal review (Pearson, Braun, Cape, Scudder, Linsenmayer) allowing 
30 day review period. 

2) WisDOT comments to USGS – January 7, 2006 (Pearson meeting with USGS) 
3) USGS Editorial Review subsequent to incorporating WisDOT comments 
4) USGS Peer Review (3 USGS Colleagues review) 
5) USGS Region Review (Central Region Office - Ohio; or Washington D.C Headquarters) 
6) Final Report Availability – March 15, 2006 (Post report on USGS website and national distribution - 300 copies of 
report) 

 
Circumstances Affecting Progress/Budget: 
In final stages of project.  Expecting final report publication in Spring of 2006.  The research project managers (Pearson/Bannerman) 
are simply too busy with their primary workloads to keep on schedule.  The goal is to complete report as soon as possible and no later 
than schedule provided above. 
 



Please attach Gantt Chart - Not updated for this report.  See “Work Next Quarter” for final schedule 
.   
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